COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 30/ 2001

ESTI MATE SUMVARY 15:22: 12
CONTI D: C13518 ESTI MATE NO. 0002 PROG SPEC YR 1999
PCN: 13518-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 17.0 DAYS TIVE ALLOW 30 WORK DAYS
SHB5- DANI ELS PARK RD. PERCENT TIME:  56.67 ORI G TI ME ALLOW 30 WORK DAYS
PROJIECT NO. SHE 0852- 087
SHB5- DANI ELS PARK RD.
NAVE OF ROAD: SHB5
PROQJIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTOR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 05/ 30/ 2001 DATE TI ME STARTED 04/16/2001
2500 E BRANNAN WAY DATE LET 02/ 08/ 2001 DATE WORK BEGAN
DATE AWARDED 02/ 14/ 2001 DATE TI ME SToPPED 06/29/2001
DATE CONTRACT EXECUTED  03/01/2001 DATE ACCEPTED 06/ 29/ 2001
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 04/ 16/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 366, 150. 34 PARTI Cl PATI NG $ 249, 427. 37 $ 201, 127. 71
AWARD PRQJECT AMT: $ 308, 303. 00 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 68. 12% TOTAL EARNI NGS 249, 427. 37 201,127.71
FUNDS AVAI LABLE: $ 116, 722. 97 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 249, 427. 37 201, 127.71
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,536.21 -2,385.90
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 246, 891. 16 198, 741. 81
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 246, 891. 16 198, 741. 81
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 198, 741. 81

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13518-BI D ESTI MATE RUN 05/ 30/ 2001
PRQJECT SHE 0852- 087 ESTI MATE NO. 0002 15:22: 12

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE _____________

CAT NO0200  ROADVAY
0005 202-00035 *REMOVAL OF PIPE 40. 000 40. 000
LF 0. 000 0. 00
27. 00000 40. 000 1, 080. 00
0010 202-00090  *REMOVAL OF DELI NEATOR 5. 000 0. 000
EACH 5. 000 80. 00
16. 00000 5. 000 80. 00
0015 202-00220 *REMOVAL OF ASPHALT MAT 460. 500 153. 500
sy 307. 000 4, 605. 00
15. 00000 460. 500 6, 907. 50
0020 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 160. 000 0. 000
sy 160. 000 1, 760. 00
11. 00000 160. 000 1, 760. 00
0025 202-00250 *REMOVAL OF PAVEMENT MARKI NG 2, 000. 000 0. 000
SF 0. 000 0. 00
1. 60000 0. 000 0. 00
0030 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 1. 000
LS 0. 000 0.00
2, 250. 00000 1. 000 2, 250. 00
0035 202-00810 *REMOVAL OF GROUND SI GN 11. 000 0. 000
EACH 0. 000 0. 00
49. 00000 0. 000 0. 00
0040 202-04001  *PLUG CULVERT 1. 000 1. 000
EACH 0. 000 0.00
540. 00000 1. 000 540. 00
0045 203-00060  *ENMBANKMENT MATERI AL ( COVPLETE | N PLACE) 150. 000 0. 000
oy 75. 000 2, 250. 00
30. 00000 75. 000 2, 250. 00
0050 203-01500  *BLADI NG 10. 000 0. 000
HOUR 5. 000 875. 00
175. 00000 5. 000 875. 00
0055 208-00011 *ERGCSI ON BALES (WEED FREE) 30. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00



CONTI D: C13518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 13518-BI D ESTI MATE RUN 05/ 30/ 2001
PRQJECT: SHE 0852- 087 ESTI MATE NO 0002 15:22: 12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 212-00006  *SEEDI NG ( NATI VE) 0. 500 0. 000
ACRE 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0065 213-00002 *MULCH NG (WEED FREE HAY) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0070 213-00061  *MJILCH TACKI FI ER 75. 000 0. 000
LB 0. 000 0.00
4. 00000 0. 000 0. 00
0075 304-09000 *AGGREGATE BASE COURSE ( SPECI AL) 277.000 0. 000
cy 0. 000 0. 00
41. 00000 0. 000 0. 00
0080 403-00720  HOT BI TUM NOUS PAVEMENT ( PATCHI NG ( ASPHALT) 14. 750 0. 000
TON 14. 750 5, 162. 50
350. 00000 14. 750 5,162. 50
0085 403-33711  HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-22) 4,088. 080 256. 940
TON 3, 807. 890 148, 507. 71
39. 00000 4,064. 830 158, 528. 37
0090 411-10255  EMULSI FI ED ASPHALT ( SLOW SETTI NG 2, 070. 000 0. 000
GAL 2, 070. 000 5,175. 00
2.50000 2,070. 000 5,175. 00
0095 507-00100 *CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) 1. 300 0. 000
cy 1. 300 1, 755. 00
1, 350. 00000 1. 300 1, 755. 00
0100 507-00400  BI TUM NOUS SLOPE AND DI TCH PAVI NG ( ASPHALT) 20. 000 0. 000
TON 0. 000 0.00
170. 00000 0. 000 0. 00
0105 601-01050 *CONCRETE CLASS B (WALL) 3. 000 1. 500
cy 1. 500 2, 400. 00
1, 600. 00000 3. 000 4, 800. 00
0110 603-10180 *18 | NCH CORRUGATED STEEL Pl PE 50. 000 50. 000
LF 0. 000 0.00
81. 00000 50. 000 4, 050. 00



CONTI D: C13518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13518-BI D ESTI MATE RUN 05/ 30/ 2001
PRQJECT: SHE 0852- 087 ESTI MATE NO 0002 15:22: 12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 603-10240 *24 | NCH CORRUGATED STEEL Pl PE 4. 000 4. 000
LF 0. 000 0.00
150. 00000 4. 000 600. 00
0120 603-10300 *30 | NCH CORRUGATED STEEL Pl PE 6. 000 6. 000
LF 0. 000 0. 00
160. 00000 6. 000 960. 00
0125 603-30018 *18 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0.00
450. 00000 1. 000 450. 00
0130 603-30024 *24 | NCH STEEL END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0135 603-30030 *30 | NCH STEEL END SECTI ON 1. 000 0. 000
EACH 1. 000 450. 00
450. 00000 1. 000 450. 00
0140 604-00305 *INLET TYPE C (5 FOOT) 1. 000 0. 750
EACH 0. 250 800. 00
3, 200. 00000 1. 000 3, 200. 00
0145 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 250. 000 0. 000
LF 0. 000 0.00
20. 00000 0. 000 0. 00
0150 606-01385  *TRANSI TI ON TYPE 3J 1. 000 0. 000
EACH 0. 000 0. 00
1, 150. 00000 0. 000 0. 00
0155 606-01390 *END ANCHORAGE TYPE 3K 1. 000 0. 000
EACH 0. 000 0.00
800. 00000 0. 000 0. 00
0160 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 5. 000 0. 000
EACH 0. 000 0. 00
1, 450. 00000 0. 000 0. 00
0165 612-00001  *DELI NEATOR (TYPE I) 20. 000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00



CONTI D: C13518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13518-BI D ESTI MATE RUN 05/ 30/ 2001
PRQJECT: SHE 0852- 087 ESTI MATE NO 0002 15:22: 12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00002  *DELI NEATOR (TYPE I1) 6. 000 0. 000
EACH 0. 000 0.00
22. 00000 0. 000 0. 00
0175 612-00003  *DELI NEATOR (TYPE I11) 4. 000 0. 000
EACH 0. 000 0. 00
22. 00000 0. 000 0. 00
0180 614-00011  *SIGN PANEL (CLASS I) 47.500 0. 000
SF 0. 000 0.00
14. 00000 0. 000 0. 00
0185 614-00012  *SIGN PANEL (CLASS I1) 35. 000 0. 000
SF 0. 000 0. 00
17. 00000 0. 000 0. 00
0190 614-00013  *SIGN PANEL (CLASS I11) 40. 000 0. 000
SF 0. 000 0.00
20. 00000 0. 000 0. 00
0195 614-00200 *STEEL SIGN POST (U-2) 20. 000 0. 000
LF 0. 000 0. 00
9. 00000 0. 000 0. 00
0200 614-01502 *STEEL SIGN POST (2 | NCH ROUND) 60. 000 0. 000
LF 0. 000 0.00
13. 00000 0. 000 0. 00
0205 614-01552  *STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 69. 000 0. 000
LF 0. 000 0. 00
38. 00000 0. 000 0. 00
0210 614-01582  *STEEL SIGN POST (2.5 | NCH ROUND) ( SLI PBASE SCH. 80) 24. 000 0. 000
LF 0. 000 0.00
38. 00000 0. 000 0. 00
0215 625-00000 * CONSTRUCTI ON SURVEYI NG 1. 000 0. 750
LS 0. 250 1, 050. 00
4, 200. 00000 1. 000 4, 200. 00
0220 626-00000  MOBI LI ZATI ON 1. 000 0.500
LS 0.500 9, 650. 00
19, 300. 00000 1. 000 19, 300. 00



CONTI D C13518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 13518- Bl D ESTI MATE RUN 05/ 30/ 2001
PRQJECT: SHE 0852- 087 ESTI MATE NO 0002 15:22: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 627-00005 *EPOXY PAVEMENT MARKI NG 122. 000 0. 000
GAL 0. 000 0. 00
81. 50000 0. 000 0. 00
0230 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 183. 000 0. 000
GAL 183. 000 4,941. 00
27.00000 183. 000 4, 941. 00
0235 630-00000 *FLAGG NG 636. 000 144. 500
HOUR 179.500 4, 846.50
27.00000 324.000 8,748. 00
0240 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 28. 000 3. 000
DAY 3. 000 180. 00
60. 00000 6. 000 360. 00
0245 630-00012 *TRAFFI C CONTROL MANAGEMENT 30. 000 9. 000
DAY 5. 000 2,175.00
435. 00000 14.000 6, 090. 00
0250 630-80341 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE A) 2.000 0. 000
EACH 1. 000 81. 00
81. 00000 1. 000 81. 00
0255 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 19. 000 0. 000
EACH 9. 500 779.00
82. 00000 9. 500 779.00
0260 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 5. 000 0. 000
EACH 2.500 205. 00
82. 00000 2.500 205. 00
0265 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 96. 000 0. 000
SF 48. 000 960. 00
20. 00000 48. 000 960. 00
0270 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 0. 000
EACH 50. 000 1, 350. 00
27.00000 50. 000 1, 350. 00
0275 630-80380 *TRAFFI C CONE 200. 000 0. 000
EACH 50. 000 875. 00

17. 50000 50. 000 875. 00



CONTI D: C13518 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13518-BI D ESTI MATE RUN 05/ 30/ 2001
PRQJECT: SHE 0852- 087 ESTI MATE NO 0002 15:22: 12

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 700-70010 F/ A M NOR CONTRACT REVI SI ONS 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0285 700-70022 F/ A QIT PILOT 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70028 F/ A ESB PROGRAM 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0295 700-70380 F/ A EROSI ON CONTROL 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70002 F/ A ANTI Cl PATED CMO 25, 824. 220 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $  365,935.34$%  200,912.71$ 249, 212.37
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0300 620-00020  SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 215. 00
215. 00000 1. 000 215. 00
CAT 0400  CURRENT AMT $ 215.00 $ 215.00 $ 215. 00
PROJECT TOTAL CURRENT AMI $  366,150.34$  201,127.71$ 249, 427.37




